BEFORE THE BOARD OF SUPERVISORS OF THE
COUNTY OF AMADOR, STATE OF CALIFORNIA

IN THE MATTER OF:

RESOLUTION ACCEPTING THE RESOLUTION NO. 19-076
EMERGENCY CULVERT REPLACEMENT

PROJECT ON JACKSON VALLEY ROAD

POST MILE 2.0AS COMPLETE

WHEREAS, the contractor has completed construction and installation of two concrete
culverts and road paving in Amador County, California; and

BE IT RESOLVED by the Board of Supervisors of the County of Amador, State of
California that said Board does hereby accept the work by Campbell Construction General
Engineering for the Emergency Culvert Replacement Project on Jackson valley Road Post Mile 2.0
as complete.

The foregoing resolution was duly passed and adopted by the Board of Supervisors of the
County of Amador at a regular meeting thereof, held on the 25th day of June 2019, by the following

vote:
AYES: Brian Oneto, Patrick Crew, Richard Forster, Jeff Brown, Frank Axe
NOES: None
%Supewisors
ATTEST:

JENNIFER BURNS, Clerk of the
Board of Supervisors, Amador County,

et
Lx Dty

(RESOLUTION NO. 19-076) (06/25/19)



AMADOR COUNTY COMMUNITY DEVELOPMENT AGENCY PHONE: (209) 223-6429
TRANSPORTATION & PUBLIC WORKS \EBEITE: S smadEmmons

EMAIL: PublicWorks@amadorgov.org

COUNTY ADMINISTRATION CENTER » 810 COURT STREET « JACKSON, CA 95642-2132

MEMORANDUM
TO: Board of Supervisors
FROM: Jered Reinking, Public Works Director
DATE: June 14, 2019
SUBJECT: 18-25 - Emergency Culvert Replacement Project on Jackson Valley Road Post Mile 2.0

Construction Contract Change Order No. 1
Resolution of Acceptance

Final Agreement and Release of Claims
Campbell Construction General Engineering

CONTACT: Jered Reinking, (223-6226)

Overview

On February 7, 2019, Campbell Construction General Engineering (Contractor) was granted substantial
completion for the entire work, commencing the one-year guarantee period. To complete the work,
additional items were required. Construction Contract Change Order No. 1 has been prepared outlining the
extra work ordered. The original contract amount was $51,689.00. The extra work is a net $5,372.00
increase in the contract amount. The final contract amount is $57,061.00.

The attached resolution has been prepared to formally accept the work done by Contractor for the project.

The Department has received the Agreement and Release of Claims, with Contractor signature. The
Agreement and Release of Claims is being processed at this time to formally close the construction contract
and release the final payment to Contractor.

Requested Actions
1. Authorize Chairman to sign Construction Contract Change Order No. 1;
2. Adopt resolution accepting the Emergency Culvert Replacement Project on Jackson Valley Road
Post Mile 2.0 as complete.
3. Authorize Chairman to sign Agreement and Release of Claims.

Fiscal Impact

The original Contract Amount was $51,689.00. The final Contract Amount is $57,061.00. A final payment of
$8,165.45 will be made to Contractor, which includes release of retention and referenced net increase of
$5,372.00 for extra work.

Attachments:  Construction Contract Change Order No. 1
Resolution of Acceptance
Agreement and Release of Claims
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Department of Transportation and Public Works Sheet Tol'l
Contract No. 18-25 imergeney Culvert Replacement Project on Jackson valley Road PV 2.0 June 12,2019

Contract Change Order No. 1

l'o: Granite Construction Company. Contractor
You are hereby directed to make the herein described changes from the plans and specifications or do the following deseribed work not included in
the plans and specilications on this contract.

#Description of work (o be done, quantities and prices (o be paid. Unless otherwise stated. rates for rental of cquipment cover only such time as
cquipment is actually used and no allowances will be made for idle time. Change requested by Resident Engineer.

1 Flol Additional sand slurry INCREASE $ 241800
2 K02 Modity tence to include hog panel INCREASE $ 130 00
3OF103 Add rock slope protection at culvert ends INCREASE $ 896 00
boFlod Remove additional culvert INCREASE ) 1400 00
5OK0s Additional over-excavation INCREASH S 350 00
6 Floo 'rench plates INCREASE $ 1,100 00
7 N/A Fmal Contract Item Quanuty Balancing DECREASE b {1.242 «‘N))W
Potal Cost: INCREASLE S 5.372.00
JOrigmal Contract $31.689 00 Change Order Totals $ 537200 New Contract Cost_Total S 57,061.00
IB\ reason of the order the time of mmpiumn \I\H be adjusted as follows Add No (0) Working Days
Submuitted by / \/ / 3 Resident Engimeer Date é///&// g
74 /
Approval Recommended V_ N/A Project Manager Date N/A
/
Approved by \ ( // \ Director. Transportation Date 6 //Q//7
./ o

We. the undersigned Contractor. have given careful consideration (o the change proposed and all of its impacts. both direct and
indirect, and hereby agree. it this proposal 1s approved. that we will provide all equipment, furmish all matenals, except as may
stherwise be noted above, and perform all services necessary for the work above specified, and will aceept as full payment theretore

he prices and time extensions shown above

Acceptance Date é /Z"’/ 7 Contractor Campbell Construction General Engincering
By i e &2 AMEAL

[1"the Contractor does not sign acceptance of this order. s attention 1s direeted to the requirements ol the specifications as to

proceedmg with the ordered work and tiling a written protest within the tme theremn specified

Chair, Board ot Supervisors
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JUSTIFICATION SUMMARY -- Contract #18-25, CCO No. 1

Item 1

Justification:

Item 2

Justification:

Item 3

Justification:

REQUEST:
Additional sand slurry
CHANGE FOR:
Culvert backfill

F101 Increase: $2,418.00
The work performed under this contract was done as emergency repair. There was a
break in the weather to replac the culverts before another storm arrived. Additional
sand slurry was ordered by the Engineer to expedite work to completion.

REQUEST:

Modify fence to include hog panel
CHANGE FOR:

Fence work

K102 Increase: $450.00
For channel access and maintenance purposes, a hog panel was installed at the
downstream end of the culvert channel.

REQUEST:

Add rock slope protection at culvert ends
CHANGE FOR:

Add armor to inlet and outlet of pipes

F103 Increase: $896.00
To prevent erosion around the pipe inlet and outlet, rock slope protection was
ordered by the Engineer.
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Item 4

Justification:

Item 5

Justification:

Item 6

Justification:

ftem 7

Justification:

REQUEST:

Remove additional culvert

CHANGE FOR:

Temporary HDPE culvert installed by County Forces

FlI 04 Increase: $1,400.00
After collapse of existing culverts and prior to obtaining contractor to perform
permanent repair, County forces installed temporary HDPE bypass culverts. This
was an auxilary measure to prevent over-topping of the road in the event not enough
water could flow through the damaged culverts. The temporary pipes needed to be
removed at the end of construction.

REQUEST:

Additional over-excavation

CHANGE FOR:

Remove unsuitable foundation material

F1 05 Increase: $350.00
While placing the culvert pipes, unsuitable material was encountered at the
foundation. The Engineer ordered removal and replacement of unsuitable material.

REQUEST:

Trench plates

CHANGE FOR:

Use during temporary pipe installation by County Forces

F106 Increase: $1,100.00
Prior to starting permanent construction, contractor furnished trench plates to
County Road Department to provide safe passage of traffic over the trenching for
tempoary pipes.

REQUEST:

Final Contract Item Quantity Balancing
CHANGE FOR:

Final Contract Item Quantity Balancing

N/A Decrease: (81,242,00)
Final Balancing change order for final accounting of all item work, Add 15 Ton of
Class 2 AB (Bid Item 7) at unit price. Delete 105 Linear Feet of Paint Traffic Stripe
(2-Coat) (Bid Item 10). Reduce HMA (Type A) (Bid Item 8) by 3 Ton as decrease
quantity at unit price.

Page 2 of 2
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ATTACHMENT A

AGREEMENT AND RELEASE OF CLAIMS

This Agreement and Release of Claims (~Agreement and Release™), made and entered into this 25th day of June,
2019, by and between the County of Amador (*County™). and Campbell Construction General Engineering
(*Contractor™)], whose place of business is_175 Sutter Hill Road, Sutter Creek , CA,__ 95685

RECITALS

A. On January 31 . 2019, County and Contractor entered into a contract (the
“Contract”™) in the County of Amador, State of California, whereby Contractor agreed to perform certain work (the
“Work™) consisting of furnishing of all labor, materials, and equipment for the installation of two 36 inch
reinforced concrete pipe culverts, excavation and backfill, temporary water diversion system, dewatering, placing
and compacting aggregate base, hot mix asphalt paving, traffic handling for road closure/detour. pavement
delineation, including all the necessary components to perform the Work.

B. The Work under the Contract has been completed.
NOW, THEREFOR, it is mutually agreed between County and Contractor as follows:

I. Contractor will not be assessed damages except as detailed below:

Original Contract Sum $  51,689.00
Modified Contract Sum $ 57.061.00
Payment to Date § 4889555
Damages $

Payment Due Contractor $ 8,16545

2. Subject to the provisions of this Agreement and Release, County shall forthwith pay to Contractor the
sum of Eigth Thousand One Hundred Sixty Five Dollars and Forty Five Cents ($8,165.45) under the Contract, less
any amounts withheld under the Contract or represented by any Notice to Withhold Funds on file with County as of
the date of such payment.

3. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in
dispute against County arising from the performance of work under the Contract, except for (i) the Disputed Claims
described in Paragraph 4 below, and (ii) continuing obligations described in Paragraph 6 below. It is the intention
of the parties in executing this Agreement and Release that this Agreement and Release shall be effective as a full,
final and general release of all claims, demands, actions, causes of action, obligations, costs, expenses, damages,
losses and liabilities of Contractor against County, all its respective agents, employees, inspectors, assignees and
transferees except for the Disputed Claims set forth in Paragraph 4 below and continuing obligations described in
Paragraph 6 below.

4. The following claims are disputed (hereinafter, the “Disputed Claims™) and are specifically excluded
from the operation of this Agreement and Release:

Claim No. Date Submitted Description of Claim Amount of Claim

[Insert information, including attachments if necessary|

5. Consistent with California Public Contract Code section 7100, Contractor hereby agrees that, in
consideration of the payment set forth in Paragraph 2, above, Contractor hereby releases and forever discharges
County, all its agents, employees, inspectors, assignees and transferees from any and all liability, claims, demands,
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actions or causes of action of whatever kind or nature arising out of or in any way concerned with the work under
the Contract, except for the Disputed Claims.

6. Guarantees and warrantics for the Work, and any other continuing obligation of Contractor, shall
remain in full force and eftect as specified in the Contract Documents.

7 Contractor shall immediately defend, indemnify and hold harmless County, all its respective
agents, employees, inspectors, assignees and transferees from any and all claims, demands, actions, causes of
action, obligations. costs, expenses, damages, losses and liabilities that may be asserted against them by any of
Contractor’s suppliers and/or Subcontractors of any tier and/or any suppliers to them for any and all labor,
materials, supplies and equipment used, or contemplated to be used in the performance of the Contract, except for
the Disputed Claims.

8. Contractor hereby waives the provisions of California Civil Code Section 1542, which provides as
follows:

A general release does not extend to claims which the creditor does not know or suspect to
exist in his or her favor at the time of executing the release, which if known by him or her
must have materially affected his settlement with the debtor.

9. The provisions of this Agreement and Release are contractual in nature and not mere recitals and shall
be considered independent and severable, and if any such provision or any part thereof shall be at any time held
invalid in whole or in part under any federal, state, county, municipal or other law, ruling or regulations, then such
provision, or part thereof shall remain in force and effect only to the extent permitted by law, and the remaining
provisions of this Agreement and Release shall also remain in full force and effect, and shall be enforceable.

10. All rights of County shall survive completion of the Work or termination of Contract, and execution of
this Release.

i CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING *#*

COUNTY OF AMADOR: CONTRACTOR:
Chairman, Board of Supervisors Principal

7
Name (please print): Qﬁ/’?ﬁ A"ﬁo& L

Title: @/V;"/M
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